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PROFESSIONAL REVIEW CERTIFICATION 
 
This Removal Action Completion Report was prepared using sound engineering 
principles and judgment under the direction of the undersigned professional engineer.  
This document was prepared based on the available assessment documents and the 
cap installation and associated activities conducted by T N & Associates, Inc. at the 
SWMU 25 Naval Station (NS) Mayport, Florida.   
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1. INTRODUCTION 
T N & Associates, Inc. (TN&A) performed removal and disposal of contaminated surface 
soils, asphalt cap installation and site restoration activities associated with the Solid 
Waste Management Unit 25 (SWMU) at Naval Station (NS) Mayport in Mayport, Florida. 
The cap installation and removal and disposal services were provided under Contract 
N62467-02-D-0483/0014 with Southern Division, Naval Facilities Engineering 
Command.  Figure 1 depicts the site location at NS Mayport.  The primary objective of 
this project was asphalt cap installation which included the excavation, transportation 
and offsite disposal of approximately 14.06 tons of contaminated soil.  Contaminants of 
concern included aldrin, and dieldrin, which were deemed to be at non-hazardous 
concentrations based on data from the Corrective Measures Study for Solid Waste 
Management Units 1, 23, 24, and 25, dated November 10, 2004 by TetraTech NUS.   
 
TN&A completed all surface and underground utility clearance requirements within 
SWMU 25 prior to initiating any intrusive activities.  These activities included acquiring 
Florida Sunshine 1 and NS Mayport utility clearances. TN&A reviewed utility maps from 
NS Mayport Public Works Office and marked the proposed limits of intrusive activity and 
the utility lines in the immediate vicinity, using color-coded surveyor paint and marker 
flags. TN&A then notified Underground Service Alert and conducted a meeting with all 
interested parties that were to be potentially affected by intrusive activities.  TN&A 
obtained all necessary permits prior to site work. 
   
The designated excavation and cap area was located in the SWMU 25 area which is in 
the Atlantic Marine Parking Lot.  The designated area was found to be well delineated 
with pin flags and generally accessible from existing roadways.  During the site visit and 
examination, one monitoring well and one sewer clean-out were noted to be located 
within the cap and excavation area.   
 

1.1 Site History  
SWMU 25 is occupied by the Atlantic Marine, Inc., which has been operational since 
1980. NAVSTA Mayport leased this 1.5-acre property to Atlantic Marine to conduct 
maintenance and repair of Navy ships under contract to the SUPSHIPs. Activities at 
Atlantic Marine include abrasive media stripping, fabrication of metal parts, metal 
working, degreasing, paint stripping, welding, automotive maintenance and repair, as 
well as other ship support operations. Contaminants could have potentially been 
released from oils used in milling of parts, heavy metals in paints, solvents used in 
cleaning parts and fuel storage.   
 
SWMU 25 is located in the southwestern part of the Station. The site is bordered to the 
north by SWMU 23, on the east by SWMU 24, on the south by Bailey Avenue, and on 
the west by a dirt road and parking lot. SWMU 25 is mostly paved and contains two 
large buildings (Buildings 1 and 2), two oil-water separators, and accumulation areas.  
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2. PROJECT SCOPE 
The scope of activities performed to address the removal efforts at SWMU 25 NS 
Mayport are listed below: 

• Notice to Proceed 

• Mobilization 

• Temporary Facilities 

• Utility Clearance 

• Site Work 

• Site Restoration 

• Cleanup and Demobilization 

• Draft/Final Remedial Action Completion Reports [RACR]   

 
This RACR is the final scope activity for the project.  It includes all Post-Construction 
Deliverables as required per the Contract.  Section 4.0 describes Remedial Activities; 
Section 5.0 Transportation and Disposal; and Section 6.0 presents Conclusions.  
Additional submittal information including sampling results, manifests, and project 
photographs are presented in subsequent Appendices. 
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3. SAMPLING 
No confirmation sampling was performed in accordance with the SOW. All lab data 
for waste characterization was provided in the TTNus report (Appendix B).   
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4. REMEDIAL ACTIVITIES 
Remedial activities began with delineating the areas of excavation for cap installation.  
Figure 2 illustrates the soil removal area.  The remedial solution was the excavation and 
off-site disposal of 14.06 tons of contaminated soil followed by installation of an asphalt 
cap.  Confirmation sampling of the excavated site was not required in accordance with 
the SOW.  TN&A utilized a 310 JD backhoe to excavate soils to a depth of one and one-
half (1.5) inches below ground surface.  Vegetation adjacent to the limits of excavation 
was not impacted.   
 
Access to the remediation site was gained through existing paved Naval Station 
roadways.  Final grade and sloping was completed as close to the original grade to 
ensure storm water runoff away from the building.  The asphalt cap was installed over 
the excavated area. 
 
The entire site was cleared of all construction related debris.  With completion of 
restoration and inspection activities, equipment and personnel were demobilized from 
the site.   
 
Photographs depicting these activities are presented as an attachment.  
 
Appendix B depicts laboratory analytical data for waste characterization. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 4                               N62467-02-D-0483/0014 



Remedial Action Completion Report 
SWMU 25 Cap Installation 

NS Mayport, FL 
 

5. TRANSPORTATION AND DISPOSAL  
Pre-characterization of the waste streams allowed excavated non-hazardous soils to be 
loaded directly into transport vehicles for disposal at the licensed facility of Chesser 
Landfill, located in Folkston, GA.  Waste manifests were prepared for each truck load 
and signed by the designated station representative for each load.  Draft manifests were 
submitted for review in advance of field activities.  Appendix A provides executed 
manifests for transportation and disposal.  Note that the manifest lists the transportation 
company’s minimum of 22 tons.  The actual weight at the disposal facility was 14.06 
tons.  
 
Trucks leaving the site were cleaned of gross materials to avoid transfer to roadways. 
Haul routes were also monitored and cleaned of project-associated debris throughout 
the project duration.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 5                               N62467-02-D-0483/0014 



Remedial Action Completion Report 
SWMU 25 Cap Installation 

NS Mayport, FL 
 

6. CONCLUSIONS 
Cap installation with associated soil excavation at SWMU 25 at NS Mayport has been 
completed.  Wastes generated from the site have been properly transported to the 
appropriate disposal facility.  The asphalt cap was installed and the site restored.  A 
final site inspection was conducted February 16, 2007 by TN&A and US Navy NS 
Mayport Resident Office in Charge of Construction personnel.  No outstanding items of 
address were found.
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Site Location Map

 





 
 

Figure 2 
 

Soil Excavation and Cap Installation 
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Photographs of NSA Mayport SWMU 25 
 

 
Figure 1.1.  Photograph of NSA Mayport SWMU 25 asphalt cap facing east. 
 

 
Figure 1.2.  Photograph of NSA Mayport SWMU 25 asphalt cap facing north. 
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Figure 1.3.  Photograph of NSA Mayport SWMU 25 asphalt cap facing west. 
 



 
Figure 1.4.  Photograph of NSA Mayport SWMU 25 asphalt cap facing west. 
 



 
Figure 1.5.  Photograph of NSA Mayport SWMU 25 asphalt cap facing east. 
 

 
Figure 1.6.  Photograph of NSA Mayport SWMU 25 asphalt cap placement facing 
north. 
 



 
Figure 1.7.  Photograph of NSA Mayport SWMU 25 asphalt cap placement facing 
north west. 
 

 
Figure 1.8.  Photograph of NSA Mayport SWMU 25 disposal load out facing 
south. 
 



 
Figure 1.9.  Photograph of NSA Mayport SWMU 25 post-excavation facing east. 
 



 
Figure 1.10.  Photograph of NSA Mayport SWMU 25 post-excavation facing 
west. 
 



 
Figure 1.11.  Photograph of NSA Mayport SWMU 25 pre-excavation facing north. 
 

 
Figure 1.12.  Photograph of NSA Mayport SWMU 25 pre-excavation facing north 
east. 
 



 
Figure 1.13.  Photograph of NSA Mayport SWMU 25 tack coat facing south. 
 


